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Work Order: Montana DNRC 2018-2019 LiDAR Projects
Submitted by: Quantum Spatial
Prepared by: Ashley Daigle — adaigle@quantumspatial.com — (541) 622-3635

Reporting period: April 12, 2019 — April 19", 2019
Report Date: April 19", 2019

Project Summary:

Acquisition and processing of QL1 and QL2 LiDAR data and deliverables for the 2018-2019 Montana project
areas, as well as 3D Building footprints with calculated Lowest Adjacent Grade elevations. The purpose of the
resulting dataset is to provide LIiDAR and derived products suitable for floodplain mapping and meeting the latest
FEMA requirements.

Summary of work completed during reporting period:
¢ Hill County LIDAR acquisition was completed on 4/19/2019.
¢ Valley County LIDAR acquisition was completed on 4/19/2019.
e Continued work was made on the Blaine County and Phillips County products and reporting.

Outstanding issues and concerns:
¢ Awaiting Rock Boy Reservation Clearance for Hill County ground work access.

Tasks Percent Complete Due Finish
LiDAR Data Acquisition and Ground Survey [50%] 65% rolling

LiDAR Data Processing [50%] 20% rolling

Weekly Reports n/a Ongoing

Activities Planned Next Week:

Continue working on products and reporting for Blaine County and Phillips County delivery

QC Valley County and Hill County LIiDAR dataset

Begin acquisition of Mineral County Tributaries, Jefferson County, and Clark Fork Bitterroot project areas.
Gaston Engineering to do ground survey of the Valley County Add-on project site.
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